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[bookmark: _GoBack]Tidsplan for Moderniserings Projekterne (the Modernization Projects)
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· TSS HCV Ørstedværket: 
· start Civil Work Nov 2020 (including HV cable trenches)
· start installation electrical equipment April 2021
· Hand-Over: Dec 2021
· TSS Roskilde
· start Civil Work Nov 2020 (including 1st HV cable trenches)
· start installation electrical equipment April 2021
· Partial Hand-Over: Dec 2021
· Dec 2021: preparation 2nd HV trench
· Final Hand-Over: August 2022
· TSS Marslev
· start Civil Work July 2021 (including 1st HV cable trenches)
· start installation electrical equipment Dec 2021
· Partial Hand-Over: August 2022
· August 2022: preparation 2nd HV trench
· Final Hand-Over: April 2023
· TSS Fredericia
· start Civil Work Jan 2022 (including 1st HV cable trenches)
· start installation electrical equipment June 2022
· Partial Hand-Over: Feb 2023
· Feb 2023: preparation 2nd HV trench
· Final Hand-Over: October 2023
· TSS Slagelse
· start Civil Work April 2022 (including HV cable trenches)
· start installation electrical equipment Sept 2022
· Partial Hand-Over: May 2023
· May 2023: preparation 2nd HV trench
· Final Hand-Over: January 2024
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